



Republic of the Philippines
Department of Environment and Natural Resources
Provincial of Environment and Natural Resources Office
Kidapawan City, North Cotabato
Tel. _____ Email. _____



DOCUMENT ACTION TRACKING SLIP

Document Number	PCOT-2209301	Date : Sep. 30, 2022
Originating Office	PENRO COTABATO	
Sender	RENATO C. DOMINGO	
Address	QUIRINO DRIVE, KIDAPAWAN CITY	
Subject	CONSOLIDATED PHYSICAL AND FINANCIAL ACCOMPLISHMENT REPORT OF PENRO COTABATO FOR THE MONTH OF SEPTEMBER CY 2022	
Attachment	yes	

Date / Time Received	From	Date / Time Released	To	Action Required / Taken
Sep 30, 2022 09:32 AM	PENRO COTABATO	Sep 30, 2022 09:34 AM	ADMIN - REC	FOR INFORMATION AND RECORD



Republic of the Philippines
Department of Environment and Natural Resources
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE XII-4
Quirino Drive, Kidapawan City
Tel No. (064) 577 - 1412


September 29, 2022

FOR : **The Regional Executive Director**
DENR XII, Koronadal City

ATT'N : The Chief, Planning and Management Division

FROM : The PENR Officer
PENRO XII-4, Kidapawan City

SUBJECT : **Consolidated Physical and Financial Accomplishment Report of
PENRO Cotabato for the month of September CY 2022.**



Respectfully submitted is the herein Consolidated Physical and Financial Accomplishment Report of PENRO Cotabato for the month of September CY 2022.

For information and record.


RENATO C. DOMINGO

PENRO COTABATO PROVINCE
Physical and Financial Accomplishment Monitoring Report
 As of the Month of **SEPTEMBER**
 Year **2022**
 Region: **XII-4**

Program/Project/Activity	Performance Indicators	PHYSICAL										FINANCIAL						Remarks/Justifications for those activities with low and high percentage accomplishments						
		TARGET				JULY			AUGUST			SEPTEMBER			Allotment		Obligation		Disbursement		% Budget Utilization Rate (BUR)			
		PENRO	Annual Target	This Month	To Date							To Date	% Accom (This Month)	% Accom (To Date)	Fund Source		Released		% (Amt. Released/Allotment *100)	This Month	To date	This Month	To date	Obligation/Allotment (16/12*100)
(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)					
Gen.MGT.&SUPERVISION																								
1.Personel Management																								
<i>(quarterly report)</i>																								
	- personnel records		225	225	225		228	228	228		228	101%	101%					60,000.00	6,392.00	50,071.47	6,392.00	50,071.47	83%	83%
	DISTRICT 2 (PENRO)	maintained/updated (No.)	106	106	106		103	103	103		103	97%	97%					40,000.00	4,604.00	32,500.47	4,604.00	32,500.47	81%	81%
	CENRO MID. -DISTRICT 1		58	58	58		64	64	64		64	110%	110%					10,000.00	1,788.00	8,500.00	1,788.00	8,500.00	85%	85%
	CENRO MAT. - DISTRICT 3		61	61	61		61	61	61		61	100%	100%					10,000.00		9,071.00		9,071.00	91%	91%
	c. Submission of SALN (R.A. 6713)	% SALN submission	1	1	1		-	-	-		1	100%	100%											
	DISTRICT 2 (PENRO)		1	1	1		-	-	-		1	100%	100%											
	CENRO MID. -DISTRICT 1		1	1	1		-	-	-		1	100%	100%											
	CENRO MAT. - DISTRICT 3		1	1	1		-	-	-		1	100%	100%											
	d. Submission of the following:																							
	d.1 OPCR	OPCR commitment based on approved SPMS guidelines	1	1	1		-	-	-		1	100.00%	100.0%											
	DISTRICT 2 (PENRO)	submitted to RO	1	1	1		-	-	-		1	100%	100%											
	d.2 DPCR	DPCR commitment based on approved SPMS guidelines	1	1	1		-	-	-		1	100%	100%											
	DISTRICT 2 (PENRO)	submitted to RO	1	1	1		-	-	-		1	100%	100%											
	d.3 IPCR	% of IPCR commitment based on the on approved DPCR	1	1	1		-	-	-		1	100%	100%											
	DISTRICT 2 (PENRO)		1	1	1		-	-	-		1	100%	100%											
	CENRO MID. -DISTRICT 1		1	1	1		-	-	-		1	100%	100%											
	CENRO MAT. - DISTRICT 3		1	1	1		-	-	-		1	100%	100%											
	2.Procurement Services																							
	a. Conduct of Biddings/Alternative Procurement	issuing contracts/ Order issued (no.)	60	5	30		16	27	127		347%	423%						52,000.00	1,700.00	36,586.67	1,700.00	36,586.67	70%	70%
	DISTRICT 2 - PENRO		20	2	15		13	16	69		2040%	460%						28,666.66		18,666.67		18,666.67	65%	65%
	DISTRICT 1 - CENRO MID.		20	2	15			5	39		900%	260%						11,666.67	1,700.00	9,900.00	1,700.00	9,900.00	85%	85%
	DISTRICT 3 - CENRO MAT.		20	2	15			7	19		420%	127%						11,666.67		8,020.00		8,020.00	69%	69%
	b. Compliance to PHILGEPS conditions	Compliance report submitted (no.)	1	-	-		-	-	1		0%	100%						10,000.00		6,750.00		6,750.00	68%	68%
	DISTRICT 2 (PENRO)		1	-	-		-	-	1		0%	100%												
	c. Preparation of Annual Procurement Plan	Annual Procurement Plan	1	-	-		-	-	1		0%	100%						13,000.00		6,839.33		6,839.33	53%	53%
	DISTRICT 2 (PENRO)		1	-	-		-	-	1		0%	100%												
	d. Agency Procurement Compliance and Activities (EPA)	EPA Certification submitted (no.)	1	-	-		-	-	1		0%	100%						5,000.00		3,500.00		3,500.00	50%	50%
	DISTRICT 2 (PENRO)		1	-	-		-	-	1		0%	100%												
	3.Property Management																							
	a. Maintenance of the Office Building Repainting/	workmanency repair or security report submitted (no.)	4	4	4		4	4	4		100%	100%						150,000.00	27,949.00	93,214.00	27,949.00	93,214.00	62%	62%
	DISTRICT 2 - PENRO		2	2	2		2	2	2		100%	100%						85,000.00	15,299.00	39,878.00	15,299.00	39,878.00	47%	47%
	DISTRICT 1 - CENRO MID.		1	1	1		1	1	1		100%	100%						32,500.00	7,050.00	22,680.00	7,050.00	22,680.00	70%	70%
	DISTRICT 3 - CENRO MAT.		1	1	1		1	1	1		100%	100%						32,500.00	5,600.00	30,656.00	5,600.00	30,656.00	94%	94%
	a.1 Preparation of Disposal Plan	Disposal Plan submitted (no.)	1	1	1		-	-	1		100	100						5,000.00	700.00	5,000.00	700.00	5,000.00	100%	100%
	DISTRICT 2 - PENRO		1	1	1		-	-	1		100	100												
	a.2 Implementation of Disposal Plan	Disposed 50% of unserviceable properties per plan	1	-	-		-	1	1		100	100						5,000.00		1,000.00		1,000.00	20%	20%
	DISTRICT 2 - PENRO		1	-	-		-	1	1		100	100												
	b. Inventory of Regional and Field Office Properties	Inventory Conducted (no.)	1	-	-		-	-	-		-	-						15,000.00	5,500.00	9,000.00	5,500.00	9,000.00	60%	60%
	DISTRICT 2 - PENRO	Plan and equipment submitted to	1	-	-		-	-	-		-	-												
	4.Communications																							
	<i>(quarterly report)</i>	message/e-mail transmitted/fax delivered (no.)	3,000	250	2,250		640	524	297		4,029	584.40%	179.07%					50,000.00	3,916.00	26,582.67	3,916.00	26,582.67	53%	53%
	DISTRICT 2 - PENRO		1,000	83	750		253	148	118		1,627	622.80%	216.93%					26,666.66		16,666.67		16,666.67	63%	63%
	DISTRICT 1 - CENRO MID.		1,000	83	750		62	112	54		649	273.60%	86.53%					11,666.67	3,916.00	9,916.00	3,916.00	9,916.00	85%	85%

DISTRICT 2 - PENRO		1	1	1	1	1	1	1	1	100	100	13,333.34		13,333.34		13,333.34	100%	100%
DISTRICT 1 - CENRO MID.		1	1	1	1	1	1	1	1	100	100	13,333.33		6,000.00		6,000.00	45%	45%
DISTRICT 3 - CENRO MAT.		1	1	1	1	1	1	1	1	100	100	13,333.33	8,925.00	11,575.00	8,925.00	11,575.00	87%	87%
11. Vehicular Insurance (1st Quarter)	vehicle insured (no.)	25	8	22				5	11	62.50%	50.00%							
DISTRICT 2 - PENRO			3	10				3	8	100.00%	80.00%							
DISTRICT 1 - CENRO MID.		-	0	0				-	0		0							
DISTRICT 3 - CENRO MAT.		-	2	3				2	3	100.00%	100.00%							
12. Buildings and Equipment	Buildings & equipment	6									0	0						
Insurance	insured (no.)																	
DISTRICT 2 - PENRO		4									100	100						
DISTRICT 1 - CENRO MID.		1									100	100						
DISTRICT 3 - CENRO MAT.		1									100	100						
17. Capital Outlay																		
a. Repair of old CENRO Kidapawan Building	Building repaired (no.)	1										4,000,000.00	341,121.62	3,842,718.02		1,672,329.2	96%	42%
(as extension office of PENRO Cotabato)																		
DISTRICT 2 - PENRO		1																
c. Furnitures and Fixtures	furniture and fixtures procured (no.)											4,500,000.00	#####	2,726,163.87	66,356.85	#####	61%	26%
- Parabolic/Parachute Tent																		
- Aircon (Functional Hall), etc.																		
DISTRICT 2 - PENRO																		
SUPPORT TO OPERATIONS																		
DATA Network Infrastructure Dev. And Mgt.																		
Intensified Maintenance of ICT																		
Equipments and Information Systems	Network Infrastructure maintained with	85%	85%	85%	100.00%	100.00%	100.00%	100.00%	118	118%								
(Hardware & Software)	85% uptime																	
DISTRICT 2 - PENRO																		
1. APPLICATION DATA BASED																		
	-Systems database build-maintained (no.)	3	3	3	3	3	3	3	3	100%	100%	10,000.00		6,715.00		6,715.00	67%	67%
DISTRICT 2 - PENRO		1	1	1	1	1	1	1	1	100%	100%	4,666.66		2,715.00		2,715.00	58%	58%
DISTRICT 1 - CENRO MID.	-System database Personnel Information System	1	1	1	1	1	1	1	1	100%	100%	2,666.67		2,000.00		2,000.00	75%	75%
DISTRICT 3 - CENRO MAT.	DATS/URS	1	1	1	1	1	1	1	1	100%	100%	2,666.67		2,000.00		2,000.00	75%	75%
	Accounting Tracking																	
	- ARS																	
	eNGAS																	
2. MGT./MAINT. OF ICT RESOURCES/ FACILITIES other Info System																		
	-Website Maintained	1	1	1	1	1	1	1	1	100	100	20,000.00		15,000.00		15,000.00	75%	75%
DISTRICT 2 - PENRO		1	1	1	1	1	1	1	1	100	100	20,000.00		15,000.00		15,000.00	60%	60%
INTERNET CONNECT. MAINTAINED/ OPERATIONALIZED/ MONITORED																		
	-Internet connectivity/ maintained/ operationalized/ monitored (no.)	3	3	3	3	3	6	6	200	200	50,000.00	3,793.50	30,756.50	1,939.50	28,902.50	62%	58%	
DISTRICT 2 - PENRO		1	1	1	1	1	2	2	200	200	26,666.66		18,666.00		18,666.00	70%	70%	
DISTRICT 1 - CENRO MID.		1	1	1	1	1	2	2	200	200	11,666.67	1,854.00	5,854.00		4,000.00	50%	34%	
DISTRICT 3 - CENRO MAT.		1	1	1	1	1	2	2	200	200	11,666.67	1,939.50	6,236.50	1,939.50	6,236.50	53%	53%	
Operating System & Productivity software upgrade																		
Server Room Maintained /operationalized/moni		1	1	1	1	1	1	1	100	100	70,000.00		57,999.22		57,999.22	83%	83%	
DISTRICT 2 - PENRO																		
SAFETY/SECU. EQUIPMENT MAINT.																		
	-Safety and Security System equipment maintained/operationalized/monitored (no.)	16	16	16	31	31	26	26	194	433	10,000.00	1,833.00	4,465.00		2,632.00	45%	26%	
DISTRICT 2 - PENRO		6	6	6	14	14	10	10	233	167	3,333.34		2,632.00		2,632.00	79%	79%	
DISTRICT 1 - CENRO MID.		5	5	5	6	6	7	7	120	140	3,333.33	1,833.00	1,833.00			55%	0%	

the activities due to the revision of the design specifically on architectural and building facade However, the philgeps posting and all the bidding process were already completed as of to date.

DISTRICT 3 - CENRO MAT.		5	5	5	11	11	9	9	220	180		3,333.33					0%	0%
New System developed/updated and maintained (@ PENRO level)		2	2	2	2	2	2	2	100	100		25,000.00		24,350.00		24,350.00	97%	97%
- MIS / e-DATS / SPICS																		
DISTRICT 2 - PENRO																		
4. Statistical Activities																		
5. Coordination/linkages on statistical Activities	Report Submitted(No.)	1				-	-											
DISTRICT 2 - PENRO																		
d. Updating of Provincial ENR Statistical Profile 2022	ENR Statistical Profile Updated (no.)	1	1	1		-	-	1	100	100		10,000.00	1,625.80	9,419.80	1,625.80	9,419.80	94%	94%
DISTRICT 2 - PENRO																		
5. Thematic Maps Generated		1	1	1		-	-	1	-	100		30,000.00	1,625.80	14,125.80	1,625.80	14,125.80	47%	47%
One control map updated (no.) (quarterly)		1	1	1		-	-	1	-	66.67%		13,333.34	1,625.80	12,625.80	1,625.80	12,625.80	95%	95%
DISTRICT 2 - PENRO		1	1	1		-	-	1	-	66.67%		8,333.33		1,500.00		1,500.00	18%	18%
DISTRICT 1 - CENRO MID.		1	1	1		-	-	1	-	66.67%		8,333.33					0%	0%
DISTRICT 3 - CENRO MAT.		1	1	1		-	-	1	-	66.67%		8,333.33					0%	0%
6. Operation/Maintenance of Enhanced Forestry	Updated Forestry Statistics available on-line,											15,000.00	-	3,000.00	-	3,000.00	20%	20%
Information System (e-FIS)	Newly approved forest tenure/																	
DISTRICT 2 - PENRO	CTPO records created, reviewed and submitted online to FMB (no.)	1	1	1		-	1	1	100	100		8,333.34	2,000.00		2,000.00		24%	24%
DISTRICT 1 - CENRO MID.	Newly approved forest tenure/	1	1	1		-	1	1	100	100		3,333.33					0%	0%
DISTRICT 3 - CENRO MAT.	CTPO records created, reviewed and submitted online to RO (no.)	1	1	1		-	1	1	100	100		3,333.33	1,000.00		1,000.00		30%	30%
	Newly approved forest tenure/																	
	CTPO records created, reviewed and submitted online to PENRO for encoding (no.)																	
7. Attendance to ICT Training	ICT Training attended (no.)	2	2	2			2	2	50.00%	50.00%		30,000.00	1,625.80	19,625.80	1,625.80	19,625.80	65%	65%
DISTRICT 2 - PENRO																		
Prod. And Dissemination of Tech. and Popular Materials in the Conservation and Devt.																		
1. Technical & popular materials produced & disseminated.																		
1. Public Information	editorial materials produced (nc.) (press photo)	12	3	9		-	4	17	133.3%	188.9%		30,000.00	736.00	10,736.00	736.00	10,736.00	36%	36%
DISTRICT 2 - PENRO		4	1	3		-	1	3	100.0%	100.0%		16,666.66	736.00	9,736.00	736.00	9,736.00	58%	58%
DISTRICT 1 - CENRO MID.		4	1	3		-	1	6	100.0%	200.0%		6,666.67	1,000.00		1,000.00		15%	15%
DISTRICT 3 - CENRO MAT.		4	1	3		-	2	8	200.0%	266.7%		6,666.67					0%	0%
2. Information, Education and Communication	popular materials produced (no.)	426																
a. 2Flyer/ brochure/newsletter, calendar, poster, magazine, notebook, planner, etc.		300	100	100		-	-	354	0%	118%		60,000.00		45,000.00		45,000.00	75%	75%
DISTRICT 2 - PENRO																		
d. Production and airing of Radio Plugs		140	70	70		-	440	557	62%	7161%		40,000.00	850.00	27,402.00	850.00	27,402.00	69%	69%
DISTRICT 2 - PENRO																		
h. Environmental lecture for students, communities, and other groups	report submitted (no.)	3	1	1		-	1	1	100	33		50,000.00	2,775.80	26,133.30	2,775.80	26,133.30	52%	52%
DISTRICT 2 - PENRO (3rd Q)		1	1	1		-	1	1	-	-		28,666.66	1,775.80	12,690.80	1,775.80	12,690.80	44%	44%
DISTRICT 1 - CENRO MID. (2nd Q)		1				-	-	-	-	-		10,666.67		5,000.00		5,000.00	47%	47%
DISTRICT 3 - CENRO MAT. (1st Q)		1				-	-	-	-	-		10,666.67	1,000.00	8,442.50	1,000.00	8,442.50	79%	79%
1. Meetings/orientations for private organization, industries, community organizations, NGOs	Meetings/orientation conducted (nos.)	3	1	1		-	3	4	100	33		40,000.00	7,565.80	21,065.80	7,565.80	21,065.80	53%	53%
DISTRICT 2 - PENRO (4th Q)		1				-	2	3	200	300		21,333.34	775.80	14,275.80	775.80	14,275.80	67%	67%

Indigenous		35,000	23,125	35,000				38,028	164.45	108.65		423,000.00			-	423,000.00	-	380,700.00	100%	90%	
DISTRICT 1 - CENRO MID.		11,875	7,500	11,875				11,903	158.71	100.24		143,000.00				143,000.00		128,700.00	100%	90%	
DISTRICT 3 - CENRO MAT.		23,125	15,625	23,125				26,125	167.20	112.97		280,000.00				280,000.00		252,000.00	100%	90%	
Fruit Trees		39,000	14,000	39,000				41,735	298.11	107.01		1,365,000.00			-	1,365,000.00	-	#####	100%	90%	
DISTRICT 1 - CENRO MID.		12,000	3,000	12,000				12,035	401.17	100.29		420,000.00				420,000.00		378,000.00	100%	90%	
DISTRICT 3 - CENRO MAT.		27,000	11,000	27,000				29,700	270.00	110.00		945,000.00				945,000.00		850,500.00	100%	90%	
Rubber		15,000	6,000	15,000				15,420	257.00	102.80		525,000.00			-	525,000.00	-	472,500.00	100%	90%	
DISTRICT 1 - CENRO MID.		6,000	2,000	6,000				5,520	276.00	92.00		210,000.00				210,000.00		189,000.00	100%	90%	
DISTRICT 3 - CENRO MAT.		9,000	4,000	9,000				9,900	247.50	110.00		315,000.00				315,000.00		283,500.00	100%	90%	
3. Plantation Established	site prepared (ha)	579	277	579				250													
	Area planted (ha)								579	119	100	3,762,000.00				3,762,000.00	#####	#####	100%	90%	
	No. of seedlings planted (no.)																				
DISTRICT 1 - CENRO MID.		247.5	114.50	247.50				83.0	247.5	144	100										
DISTRICT 3 - CENRO MAT.		331.5	162.50	331.50				167.0	331.5	101	100										
Bamboo		329	170	170				329.0	194	100.00		2,134,000.00			-	2,134,000.00	-	#####	100%	90%	
DISTRICT 1 - CENRO MID.		164.50	85	164.50				164.5	194	100.00		1,067,000.00				1,067,000.00		960,300.00	100%	90%	
DISTRICT 3 - CENRO MAT.		164.50	85	164.50				164.5	194	100.00		1,067,000.00				1,067,000.00		960,300.00	100%	90%	
Cacao		31	18	18				31	22	100	100.00	202,000.00	-	-	-	202,000.00	#####	181,800.00	100%	90%	
DISTRICT 1 - CENRO MID.		10	10	10				10	10			65,000.00				65,000.00	48,750.00	58,500.00	100%	90%	
DISTRICT 3 - CENRO MAT.		21	12	21				21	21			137,000.00				137,000.00	#####	123,300.00	100%	90%	
Coffee		27	19	19				19	19	100	100.00	176,000.00	-	-	-	176,000.00	#####	158,400.00	100%	90%	
DISTRICT 1 - CENRO MID.		9	9	9				9	9			59,000.00				59,000.00	44,250.00	53,100.00	100%	90%	
DISTRICT 3 - CENRO MAT.		18	10	18				18	18			117,000.00				117,000.00	87,750.00	105,300.00	100%	90%	
Timber		27	27	27				27	27	100	100.00	176,000.00	-	-	-	176,000.00	#####	158,400.00	100%	90%	
DISTRICT 1 - CENRO MID.		9	9	9				9	9			59,000.00				59,000.00	44,250.00	53,100.00	100%	90%	
DISTRICT 3 - CENRO MAT.		18	18	18				18	18			117,000.00				117,000.00	87,750.00	105,300.00	100%	90%	
Indigenous		57	19	57				57	57	100	100.00	371,000.00	-	-	-	371,000.00	#####	333,900.00	100%	90%	
DISTRICT 1 - CENRO MID.		19	19	19				19	19			124,000.00				124,000.00	93,000.00	111,600.00	100%	90%	
DISTRICT 3 - CENRO MAT.		38	12	38				38	38			247,000.00				247,000.00	#####	222,300.00	100%	90%	
Fruit Trees		78	50	78				78	78	100	100.00	507,000.00	-	-	-	507,000.00	#####	456,300.00	100%	90%	
DISTRICT 1 - CENRO MID.		24	24	24				24	24			156,000.00				156,000.00	#####	140,400.00	100%	90%	
DISTRICT 3 - CENRO MAT.		54	32	54				54	54			351,000.00				351,000.00	#####	315,900.00	100%	90%	
Rubber		30	18	30				30	30	100	100.00	196,000.00	-	-	-	196,000.00	#####	176,400.00	100%	90%	
DISTRICT 1 - CENRO MID.		12	12	12				12	12			79,000.00				79,000.00	59,250.00	71,100.00	100%	90%	
DISTRICT 3 - CENRO MAT.		18	10	18				18	18			117,000.00				117,000.00	87,750.00	105,300.00	100%	90%	
3. Maintenance and Protection of Established Plantations																					
1ST YEAR																					
1st Year Maintenance (1st Pass)	Area maintained and protected (ha)	579		579																	
- ring wooding, patrol work								165	165		28										
- conduct of geotagging												1,159,000.00			-	1,159,000.00	#####	495,600.00	100%	43%	
DISTRICT 1 - CENRO MID.		247.5		247.5				165	165		67	495,000.00				495,000.00	#####	396,000.00	100%	80%	
DISTRICT 3 - CENRO MAT.		331.5		331.5								664,000.00				664,000.00		99,600.00	100%	15%	
a. MAINTENANCE AND PROTECTION 2021 (2ND YEAR)	Area maintained and protected (ha)	1,592	1,592	1,592				1,592	100	100		7,960,000.00			-	7,960,000.00	#####	#####	100%	30%	1ST PASS & 2ND PASS IAC REPORT
REGULAR																					
CENRO MIDSAYAP		796	796	796				796				3,980,000.00				3,980,000.00	#####	#####	100%	45%	
CENRO MATALAM		796	796	796				796				3,980,000.00				3,980,000.00	#####	#####	100%	45%	
DISTRICT 1																					
DISTRICT 2																					
DISTRICT 3																					

	- DSLR Lens	1	1	.1				1	100	100	100,000.00			100,000.00	100,000.00	100%	100%		
DISTRICT 2 - MANP																			
	- DSLR camera with tripod and carry bag	2	2	2				2	100	100	300,000.00			251,000.00	251,000.00	84%	84%		
DISTRICT 2 - MANP																			
	- Binoculars	2	2	2				2	100	100	100,000.00			100,000.00	100,000.00	100%	100%		
DISTRICT 2 - MANP																			
5. Survey and Registration of PA Occupants (SRPAO)	No. of barangays within the FA 100% survey	12	4	8				5	9	125	75	2,160,000.00		200,862.66	1,221,165.50	#####	#####	57%	54%
DISTRICT 2 - MANP												2,160,000.00		200,862.66	1,221,165.50	#####	#####	57%	54%
a. Communication, Education and Public Awareness (CEPA)	CEPA strategies on PA Management																		
	biodiversity conservation formulated																		
	- Knowledge, attitudes and practices (KAP) survey	No. of KAP conducted	8	2	6			5	9	250	113	600,000.00		193,168.12	324,344.00	#####	324,344.00	54%	54%
DISTRICT 2 - MANP												600,000.00		193,168.12	324,344.00	#####	324,344.00		
	- Communication Plan	No. of communication plan prepared	1									300,000.00		3,000.00	111,279.35	3,000.00	111,279.35	37%	37%
DISTRICT 2 - MANP												300,000.00		3,000.00	111,279.35	3,000.00	111,279.35		
	- Interpretive Signs	No. of interpretive signs installed	8	2	6		5	9		113		32,000.00		-	32,000.00	-	32,000.00	100%	100%
DISTRICT 2 - MANP												32,000.00		32,000.00		32,000.00			
	- CEPA (IEC Materials)	No. of CEPA materials developed/ produced and distributed/disseminated (print, video, etc.)	8	2	6			2	6	100	75	600,000.00		17,750.00	124,634.22	17,750.00	124,634.22	21%	21%
DISTRICT 2 - MANP												600,000.00		17,750.00	124,634.22	17,750.00	124,634.22		
																			submitted justification report
6. Protected Area Management Planning																			
a. Preparation or Updating of PA Management Plans	No. of prepared or updated PAMPs	1										500,000.00		21,980.00	186,750.00		164,770.00	37%	33%
DISTRICT 2 - MANP																			
7. Inventory of existing facilities within PAs	No. of Report Submitted	6	2	6			1	5	100	83		300,000.00		31,115.50	117,975.50	- .00	86,860.00	27%	27%
DISTRICT 2 - MANP	-urban barangays	3	1	3			1	3	100	100		150,000.00			34,360.00		34,360.00	23%	23%
DISTRICT 1 - LANBA	-rural barangays	3	1	3			1	3	100	100		150,000.00		31,115.50	83,615.50		52,500.00	30%	30%
2. PAMB Operation																			
PENRO	Minutes of meetings (no.)	4	1	3		1	2	6	100	150		700,000.00		218,865.50	518,754.02	#####	498,754.02	74%	71%
DISTRICT 2 - MANP		4	1	3		1	1	4	100	100		350,000.00		64,400.00	193,090.52	#####	193,090.52	55%	55%
DISTRICT 1 - LANBA		4	1	3			1	3	100	75		350,000.00		154,465.50	325,663.50	#####	305,663.50	93%	87%
PENRO	PAMB Resolutions approved (no.)	20	3	10		4	7	23	33	115									
DISTRICT 2 - MANP		12	2	6		4	4	16	50	133									
DISTRICT 1 - LANBA		8	1	4			3	7	100	88									
c. PAMB Capacity Building	No. of Trainings/Learning events conducted	1	1	1			1	1	100	100		400,000.00		95,587.57	236,516.00	#####	236,516.00	59%	59%
DISTRICT 2 - MANP												400,000.00		95,587.57	236,516.00	#####	236,516.00		
c. Hiring of Project Support staff	Project support staff hired (no.)	11	11	11		11	11	11	82	100		2,132,000.00		- .00	2,132,000.00	#####	#####	100%	75%
DISTRICT 2 - MANP	Ecosystem Management Specialist II	2	2	2		2	2	2	100	100		806,000.00			806,000.00	68,166.68	604,500.00	100%	75%
	PA Support Staff	2	2	2		2	2	2				408,000.00			408,000.00	34,000.00	306,000.00	100%	75%
	PA Rangers	5	5	5		5	5	5				510,000.00			510,000.00	42,500.00	382,500.00	100%	75%
DISTRICT 1-LANBA	PSS	2	2	2		2	2	2				408,000.00			408,000.00	34,000.00	306,000.00	100%	75%
9. Repair and Maintenance of Satellite/PAMO Office	Repair of Satellite/PAMO building	1	1	1			1					3,260,000.00		#####	2,566,201.76	#####	111,842.00	79%	3%
	Office Supplies and Materials																		
DISTRICT 2 - MANP												3,260,000.00		#####	2,566,201.76	#####	111,842.00	79%	3%
10. Community-Based Program (CBP)	No. of PACBRMA endorsed	3	3	3				3				299,000.00		- .00	238,645.00	- .00	238,645.00	80%	80%
Phase 1 (Year 2)																			
10.1. CRMP Preparation, Capacity building and M&E 420,000 (Y2) organizations (Public and Private)																			
a. Application, processing and approval of PACBRMA																			

CENRO MATALAM		11	1	9		4	9	50	50	213,205.88		6,200.00	111,360.20	6,200.00	111,360.20	52%	52%	
CONGRESSIONAL DISTRICTS		17																
DISTRICT 1		3																
DISTRICT 2		11																
DISTRICT 3		3																
a1 IFMA, FLGMA, FLAG		33	9	26		9	26	100	79	693,000.00		30,108.53	453,778.67	22,038.67	453,778.67	65%	65%	
CENRO MATALAM																		
b. Assessment of CSCs (devolved CSCs) including expired, expiring, outside CBFMA		469	33	370		100	372	100	79	1,688,000.00		277,115.47	1,166,136.14	#####	#####	69%	61%	
- Individual CSC holders performance summary report submitted by CENRO indicating respective rating and categorical recommendations (no.)																		
- CSC assessed with report submitted by indicating categorical recommendation (no.)																		
- Management action implemented based on the recommendation by the Team (no.) The shall submit to FMB summary report of results indicating reasons for such and actions taken by region on their indicating reasons for such and actions taken by the region on their recommendation	CSC area assessment & development therein indicated in the map																	
CENRO MIDSAYAP		235	16	185		50	187	188	80	993,500.00		170,742.74	581,265.91	85,742.73	496,265.90	59%	50%	
CENRO MATALAM		234	17	185		50	185	353	79	993,500.00		106,372.73	584,870.23	#####	534,870.23	59%	54%	
MENU 3																		
Active Collaboration and Involvement of Forest Communities and other Stakeholders in Forest Protection and Law Enforcement undertakings																		
● Menu 3.1																		
Activate/revitalize MFPCs, individual and group for deputations as DENROs -orientations, seminars, symposium	individual/group volunteers deputized (no.)	4	2	2		1	3	100	50	240,000.00		71,423.89	152,597.18	40,423.88	152,597.18	64%	64%	
CENRO MIDSAYAP		2	1	1		1	2			120,000.00		51,211.94	81,626.56	20,211.94	81,626.56	68%	68%	
CENRO MATALAM		2	1	1			1			120,000.00		20,211.95	70,970.62	20,211.94	70,970.62	59%	59%	
Menu 4.4																		
a) Capacitation / updating of FPO / FR and other field personnel on new policies issuance and its implementation	No. of personnel trained	1	1	1			1	100	100	100,000.00		- .00	75,000.00	- .00	75,000.00	75%	75%	
PENRO - DISTRICT 2										100,000.00			75,000.00		75,000.00	75%	75%	
Menu 4.3																		
Capacity Building on investigation Procedures and Proper Documentation for Enforcement personnel	No. of personnel trained	1	1	1		1	1	100	100	50,000.00		35,000.00	40,000.00	35,000.00	40,000.00	80%	80%	
PENRO - DISTRICT 2										50,000.00		35,000.00	40,000.00	35,000.00	40,000.00			
● Menu 5.1																		
Involvement of forest communities in forest protection works	Meetings conducted (no.)	4	1	3		3	7	100	175	120,000.00		6,900.00	66,024.02	6,900.00	66,024.02	55%	55%	
includes Indigenous Cultural Communities, IPs, etc (guides, volunteers) meetings with forest communities																		
CENRO MIDSAYAP		4	1	3		2	4	100	100	60,000.00		5,900.00	34,750.67	5,900.00	34,750.67	58%	58%	
CENRO MATALAM		4	1	3		1	3	100	100	60,000.00		1,000.00	31,273.35	1,000.00	31,273.35	52%	52%	
● Menu 6.1																		
Apprehension of undocumented forest products	vol. (bd fl.) of apprehended	8,000	2,000	6,000.00			16,271.45	18,501.10	90	231	400,000.00		26,696.87	191,861.13	26,696.87	191,861.13	48%	48%
Including NTFPs vehicles, equipment and other	undocumented forest																	
Implements thru proper channels	products including NTFPs with incidence																	
CENRO MIDSAYAP	reports submitted to FMB	4,000	1,000.00	3,000.00		371.45	2,171	180	54	200,000.00		15,988.98	101,898.15	15,988.98	101,898.15	51%	51%	
CENRO MATALAM		4,000	1,000.00	3,000.00		15,900	16,329.65	-	408	200,000.00		10,707.89	89,962.98	10,707.89	89,962.98	45%	45%	
No. of vehicles, equipment and other implement		2	1	1		3	4	100	100									
apprehended thru channels with incidence																		
reports submitted to DUFO cc FMB																		
CENRO MIDSAYAP (2nd Q)		1	1	1														
CENRO MATALAM (3rd Q)		1	1	1		3	4	100	100									

