



Republic of the Philippines
Department of Environment and Natural Resources
PROVINCIAL ENVIRONMENT AND NATURAL RESOURCES OFFICE XII-4
Quirino Drive, Kidapawan City
Tel No. (064) 577 - 1412


April 28, 2022

FOR : **The Regional Executive Director**
DENR XII, Koronadal City

ATT'N : The Chief, Planning and Management Division

FROM : The PENR Officer
PENRO XII-4, Kidapawan City

SUBJECT : **Consolidated Physical and Financial Accomplishment Report of
PENRO Cotabato for the month of April CY 2022.**



Respectfully submitted is the herein Consolidated Physical and Financial Accomplishment Report of PENRO Cotabato for the month of April CY 2022.

For information and record.


RENATO C. DOMINGO

DEPARTMENT OF ENVIRONMENT AND NATURAL RESOURCES
PENRO COTABATO PROVINCE

Physical and Financial Accomplishment Monitoring Report
As of the Month of APRIL
Year 2022
Region: XII-4

Code	Program/Project/Activity	Performance Indicators	PHYSICAL										Fund Source	FINANCIAL						Remarks/Justifications for those activities with low and high percentage accomplishments	
			TARGET											Obligation		Disbursement		% Budget Utilization Rate			
			PENRO	Annual Target	This Month	To Date	January	February	MARCH	APRIL	To Date	% Accom (This Month)		% Accom (To Date)	Allotment	Released	This Month	To date	This Month		To date
(1)	(2)	(3)	(4)	(5)	(6)	(7)	(8)	(9)	(10)	(11)	(12)	(13)	(14)	(15)	(16)	(17)	(18)	(19)	(20)	(21)	
A.01.a	Gen.MGT.&SUPERVISION																				
	1.Personel Management																				
	(quarterly report)	- personnel records		225	225	225	225	225	225	225	225	100%	100%	60,000.00							
	DISTRICT 2 (PENRO)	maintained/updated (No.)		106	106	106	101	101	101	101	101	95%	95%	40,000.00		3,000.00	3,000.00	3,000.00	3,000.00	8%	8%
	CENRO MID. -DISTRICT 1			58	58	58	64	64	64	64	64	110%	110%	10,000.00							
	CENRO MAT. - DISTRICT 3			61	61	61	60	60	60	60	60	98%	98%	10,000.00							
	c. Submission of SALN (R.A. 6713)	% SALN submission		1	1	1	1	1	-	-	1	100%	100%								
	DISTRICT 2 (PENRO)			1	1	1	-	-	-	-	1	100%	100%								
	CENRO MID. -DISTRICT 1			1	1	1	-	-	-	-	1	100%	100%								
	CENRO MAT. - DISTRICT 3			1	1	1	1	-	-	-	1	100%	100%								
	d. Submission of the following:																				
	d1 OPCR	OPCR commitment based on approved SPMS guidelines submitted to RO		1	1	1	-	-	1	-	1	100.00%	100.0%								
	DISTRICT 2 (PENRO)			1	1	1	-	-	1	-	1	100%	100%								
	d2 DPCR	DPCR commitment based on approved SPMS guidelines submitted to RO	MSD	1	1	1	-	-	1	-	1	100%	100%								
	DISTRICT 2 (PENRO)		TSD	1	1	1	-	-	1	-	1	100%	100%								
	d3 IPCR	% of IPCR commitment based on the on approved DPCR																			
	DISTRICT 2 (PENRO)		PENRO Cotabato	1	-	-	-	-	-	-	1	100%	100%								
	CENRO MID. -DISTRICT 1		CENRO Midsayap	1	-	-	-	-	1	-	1	100%	100%								
	CENRO MAT. - DISTRICT 3		CENRO Matalam	1	-	-	-	-	-	-	1	100%	100%								
	2.Procurement Services																				
	a. Conduct of Biddings/Alternative Procurement	-bidding conducted/ contract/purchase		60	5	15	-	-	19	-	19	127%	127%	52,000.00							
		Order issued (no.)																			
	DISTRICT 2 - PENRO			20	2	5	-	-	12	-	12	240%	240%	28,666.66							
	DISTRICT 1 - CENRO MID.			20	2	5	-	-	2	-	2	40%	40%	11,666.67							
	DISTRICT 3 - CENRO MAT.			20	2	5	-	-	5	-	5	100%	100%	11,666.67							
	b. Compliance to PHILGEPS conditions	Compliance report submitted (no.)		1	-	-	1	-	-	-	1	0%	100%	10,000.00							
	DISTRICT 2 (PENRO)			1	-	-	1	-	-	-	1	0%	100%								
	c. Preparation of Annual Procurement Plan	Annual Procurement Plan		1	-	-	1	-	-	-	1	0%	100%	13,000.00							
	DISTRICT 2 (PENRO)			1	-	-	1	-	-	-	1	0%	100%								
	d. Agency Procurement Compliance and Activities (EPA)	EPA Certification submitted (no.)		1	-	-	1	-	-	-	1	0%	100%	5,000.00							
	DISTRICT 2 (PENRO)			1	-	-	1	-	-	-	1	0%	100%								
	3.Property Management			4	4	4	4	4	4	4	4	100%	100%								

	Rubber		30.00																	
	DISTRICT 1 - CENRO MID.		12.00																	
	DISTRICT 3 - CENRO MAT.		18.00																	
	3. Maintenance and Protection of Established Plantations																			
	1ST YEAR																			
	1st Year Maintenance (1st Pass) - ring weeding, patrol work - conduct of geotagging	Area maintained and protected (ha)	579																	
	DISTRICT 1 - CENRO MID. DISTRICT 3 - CENRO MAT.																			
	a. MAINTENANCE AND PROTECTION 2021 (2ND YEAR)	Area maintained and protected (ha)	1,592	1,592	1,592															
	REGULAR																			
	CENRO MIDSAYAP		796	796	796															
	CENRO MATALAM		796	796	796															
	DISTRICT 1																			
	DISTRICT 2																			
	DISTRICT 3																			
	1st PASS		1,592	1,592	1,592			796	796											
	CENRO MIDSAYAP		796	796	796			796	796											submitted LOA
	CENRO MATALAM		796	796	796			796	796											submitted LOA
	2ND PASS		1,592																	
	CENRO MIDSAYAP		796																	
	CENRO MATALAM		796																	
	3RD PASS		1,592																	
	CENRO MIDSAYAP		796																	
	CENRO MATALAM		796																	
	a. MAINTENANCE AND PROTECTION 2020 (3rd Year)	Area maintained and protected (ha)																		
	REGULAR		815																	
	CENRO MIDSAYAP		382																	
	CENRO MATALAM		433																	
	DISTRICT 1																			
	DISTRICT 2																			
	DISTRICT 3																			
	1st PASS		815	815	815			433	382											
	CENRO MIDSAYAP		382	382	382															submitted LOA
	CENRO MATALAM		433	433	433			433	382											submitted LOA
	2ND PASS		815																	
	CENRO MIDSAYAP		382																	
	CENRO MATALAM		433																	
	3RD PASS		815																	
	CENRO MIDSAYAP		382																	
	CENRO MATALAM		433																	
	4. Maintenance and Protection of	SPA maintained and protected (ha)	1	1	1			1	1	1	100	100	500,000.00							
	Seed Production Area (SPA)	seeds collected (kg)	100	30	40															
	PENRO - DISTRICT 2												500,000.00							
	6. Maintenance of MMFN	MMFN maintained (no.)	300,000	33,333	100,000			81,000	25,000	106,000	-	106								
			200,000	22,223	66,667			81,000	25,000	106,000	253	159								
	DISTRICT 1 - CENRO MID.	Sdlngs producec (no.)	50,000	5,555	16,667															

No seeds' collection undertaken due to weather condition which affect the seed development in the IPTs. However, the personnel of this office were able to collect 1,000 Kalingag and Bubunganon wildlings to be turn-over to the MMFN.

	DISTRICT 3 - CENRO MAT.		50,000	5,555	16,667																
	7. Hiring of ENR Extension Officers	ENR Extension Officers hired (no.)	11	11	11			11	11	11	100	100	2,694,000.00								
	PENRO - District 2																				
	CENRO MIDSAYAP - District 1		5	5	5			5	5	5			1,224,545.45								
	CENRO MATALAM - District 3		6	6	6			6	6	6			1,469,454.55								
	1. Preparation of Integrated Watershed Management Plan (IWMP)	IWMP prepared and finalized compliant to existing guidelines	1	1	1																progress report: IWMP activity design, Creation of Watershed Mgt. Planning Team, LGU consultation and coordination meeting and orientation and leveling off of WMPT.
	DISTRICT 3 - CENRO MAT.																				
	1. Establishment of Small Water Impounding System (Spring Development)	SWIS constructed (No.)	2																		
	* For Risk Resiliency Program (RRP)	(Cu.m.)																			
		50																			
	DISTRICT 1 - CENRO MID.	25	1																		
	DISTRICT 3 - CENRO MAT.	25	1																		
	8. Improvement/Establishment of Nurseries	satellite nurseries and bunkhouse constructed (no.)	2										400,000.00								
	DISTRICT 1 - CENRO MID.		1																		
	DISTRICT 3 - CENRO MAT.		1																		
	10. Procurement of Laptops	Laptops procured (no.)	3																		
	003: Adaptive Capacities of Human Communities and Natural System Improved		1										1,900,000.00								
	1. Watershed Management	Watershed characterization																			
	a. Watershed Characterization and Vulnerability Assessment	with VA updated (no) (ha) Libungan River																			
	DISTRICT 1 - CENRO MID.		1					1					1,900,000.00								progress report
	LAND MANAGEMENT SUB-PROGRAM																				
A.03.c	LAND SURVEY/DISPOSITION AND RECORDS MGT.																				
	a. RESIDENTIAL FREE PATENT	-No. of Patent Issued (no.)	356	26	76	8	26	47	8	89	31	25	534,000.00								
		application processed w/ final action (no.)																			
	PENRO	patent signed and transmitted to RD (no.)											138,000.00								
	CENRO MIDSAYAP		178	12	38		16	23	1	40	133	22	198,000.00								
	CENRO MATALAM		178	13	38	8	10	24	7	49	62	28	198,000.00								
	Area (has.)																				
	PENRO																				
	CENRO MIDSAYAP																				
	CENRO MATALAM																				
	BY DISTRICT		356			8	26	47	8	89											
	DISTRICT 1						1	5	1	7											
	DISTRICT 2					2	1	3		6											
	DISTRICT 3					6	24	39	7	76											
	Area (has.)						0.3992	0.9709	1.8002	0.2984	3.4687										
	DISTRICT 1	(Hectares)					0.0599	0.1787	0.0732	0.3118											
	DISTRICT 2	(Hectares)				0.1281	0.0345	0.0667		0.2293											
	DISTRICT 3	(Hectares)				0.2711	0.8765	1.5548	0.2252	2.9276											
	Patent Processed																				
	CENRO MIDSAYAP																				
	CENRO MATALAM																				

- consolidation of count/report writing submission of report to BMB	No. of migratory bird site monitored (no.)																			
	Population count conducted (no.)																			
	field monitoring/survey/activity reports (no.)																			
CENRO MIDSAYAP		1	1	2		1	1			1										28,500.00
CENRO MATALAM		1	1	2		1	1			1	100	100								28,500.00
e. Tarsier	Updated distribution maps (no.)	4	1	2			1			1	100	25								60,000.00
1. Composite Team	Reports, including photo-documentation submitted to BMB.																			
2. Conduct of population verification survey in known tarsier habitats	- Population surveys conducted (no.)																			
Population count	field monitoring/survey/activity reports (no.)																			
Report Submitted to BMB (no.)																				
CENRO MATALAM		4	1	2			1			1										60,000.00
f. Bats (Flying Foxes)	- Population survey/monitoring conducted (no.)	4	1	2						1	100	25								200,000.00
CENRO MIDSAYAP	Alamada	4	1	2		1				1	100	25								100,000.00
CENRO MATALAM	Arakan	4	1	2		1				1	100	25								100,000.00
A.03.g. ENFORCEMENT OF LAWS, RULES AND REGULATIONS																				
1. Forest Products Utilization and Land Use Regulation																				
a. Compliance monitoring of existing agreements and permit																				
<i>(2nd & 4th qrtr. Target)</i>																				
	tenurial instrument holders assessed/evaluated with categorical recommendation (no.)																			
	- CBFMA																			
PENRO		17	5	8			3			3	60	18								357,000.00
CENRO MIDSAYAP		6	2	3			1			1	50	17								143,794.12
CENRO MATALAM		11	3	5			2			2	50	50								213,205.88
CONGRESSIONAL DISTRICTS																				
DISTRICT 1																				
DISTRICT 2																				
DISTRICT 3																				
a.1. IFMA, FLGMA, FLAG		33	9	17						8	100	100								693,000.00
CENRO MATALAM																				
b. Assessment of CSCs (devolved CSCs) Including expired, expiring, outside CBFMA		552	150	270			120			120	100	22								1,987,000.00
- Individual CSC holders performance assessed with summary report submitted by CENRO indicating respective rating and categorical recommendations (no.)																				
- CSC assessed with report submitted by C/PENRO indicating categorical recommendation (no.)																				
- Management action implemented based on the recommendation by the Team (no.) The regional office shall submit to FMB summary report of results of CS	CSC area assessment & development therein																			
indicating reasons for such and actions taken by the region on their indicating reasons for such and actions taken by the region on their recommendation	indicated in the map																			

			276	75	135		60		60	40	22		993,500.00						
	CENRO MIDSAYAP		276	75	135		60		60	80	22		993,500.00						
	CENRO MATALAM																		
	MENU 3																		
	Active Collaboration and Involvement of Forest Communities and other Stakeholders in Forest Protection and Law Enforcement undertakings																		
	• Menu 3.1																		
	Activate/revitalize MFPCs, individual and group deputations as DENROs -orientations, seminars, symposium	Individual/group volunteer deputized (no.)	4	2	2								240,000.00						
	CENRO MIDSAYAP		2	1	1								120,000.00						
	CENRO MATALAM		2	1	1								120,000.00						
	Menu 4.4																		
	a) Capacitation / updating of FPO / FR and other field personnel on new policies issuance and its implementation	No. of personnel trained	1	1	1								100,000.00						
	PENRO - DISTRICT 2												100,000.00						
	Menu 4.9																		
	Capacity Building on Investigation Procedures and Proper Documentation for Enforcement personnel	No. of personnel trained	1										50,000.00						
	PENRO - DISTRICT 2												50,000.00						
	• Menu 5.1																		
	Involvement of forest communities in forest protection works	Meetings conducted (no.)	4	1	2		2		2	100	50		120,000.00						
	*includes Indigenous Cultural Communities, IPs, etc (guides, volunteers) meetings with forest communities																		
	CENRO MIDSAYAP		4	1	2		1		1				60,000.00						
	CENRO MATALAM		4	1	2		1		1				60,000.00						
	• Menu 6.1																		
	Apprehension of undocumented forest products	Vol. (bd ft.) of apprehended	8,000	2,000	4,000		1,800		1,800	90	23		400,000.00						
	including NTFPs vehicles,quipment and other implements thru proper channels	undocumented forest products including NTFPs with incidence reports submitted to FMB																	
	CENRO MIDSAYAP		4,000	1,000	2,000		1,800		1,800	180	45		200,000.00						
	CENRO MATALAM		4,000	1,000	2,000								200,000.00						submitted justification report
		No. of vehicles, equipment and other implement apprehended thru channels with incidence reports submitted to OUF0 cc: FMB	2	1	1														
	CENRO MIDSAYAP (2nd Q)		1	1	1														
	CENRO MATALAM (3rd Q)		1	1	1														
	• Menu 6.2																		
	Hauling of apprehended forest products and vehicles/ implements to CENR Office or any nearest Government Office	Vol. (bdft.) of the apprehended forest products hauled to CENR Office or any nearest Government Office with incidence report submitted to OUF0 cc	8,000	2,000	4,000		1,800		1,800	90	23		600,000.00						
	CENRO MIDSAYAP		4,000	1,000	2,000		1,800		1,800	180	45		300,000.00						
	CENRO MATALAM		4,000	1,000	2,000								300,000.00						submitted justification report

CENRO MIDSAYAP - DISTRICT 1			10	5	5			5		5	100	50	40,000.00							
CENRO MATALAM - DISTRICT 2			10	5	5			5		5	100	50	40,000.00							
	WEO mobilized with monthly report (no.)		4	1	2			1		1	100	25								

Prepared by:



ANNALYN M. ESCOTE
Forester II/ Actg.Planning Officer

Reviewed by:




EUNICE S. CALAWEN
Planning Officer III/Chief PMS



NOVA AMOR JASMIN
Accountant III

Approved by:



RENATO C. DOMINGO
PENR Officer